
From: Gary Moore
To: Stephen Halasz
Cc: Richard Bergner
Subject: Falcon Refinery
Date: 01/20/2012 12:00 PM

Stephen:

It appears that better progress is being made to complete this action.  I am trusting
 that you guys have the funding and a since of urgency  to complete these tasks in
 an expedited manner since NORCO failed to meet the December 31, 2011 deadline. I
 will not put up with delays so you, Mr. Bergner, or others  need to give authority and
 clear direction to your staff and contractors so that they can effectively complete the
 action without delay.

1.   I am surprised that Tank 21 has not yet been containerized and disposed.  I am
 sure that you have increased your costs do to additional rainfall.  I expect this
 material to be containerized and disposed by 1/27/12 as was indicated.

2.  It was my understanding that the butane tank was complete and all that was left
 was steam cleaning the tank.  Apparently, the material is still in the tank.  I expect
 this material to be containerized and disposed by 1/27/12 as was indicated.

3.  It is my understanding that Tank 30 and Tank 12 can not be completely cleaned
 out until the collapsed roofs have been removed from the interiors of the tanks.  This
 should have been anticipated and should have already been scheduled to be done so
 that the waste in these tanks could  be effectively removed.  I want this done
 immediately!!!!!!!

4.  It is my understanding that Tank 7 liquids are being transferred to Tank 26.  The
 remaining sludge shall be removed immediately and disposed.  It is my opinion that
 this should be done more quickly than 2/16/2012.

5.  It is my understanding that you guys are going to set up the treatment system
 and begin treating the water in Tank 26 on a batch basis so that you will be ready to
 start irrigating the clean water when your are authorized.  This set up needs to be
 done immediately and the treatment system and treated water storage needs to be
 put in place.  I expect a timeline on when equipment will be in place and when
 treatment starts as well as updates on the quality of the water produced from the
 treatment system.

6.  It is my understanding that you guys are removing materials from piping as you
 go.  Ultimately, I want a certification that you guys have done this task.

7.  As you know, for any tank that you intend to keep you are required to
 do the proper API inspection.  If it is determined that the tank bottom has
 been compromised  where liquid may have released below the tank then
 the tank bottom is to be removed and any residual oil contamination (ie.
 oil contaminated soils)  below the tank shall be removed and properly
 disposed.  This applies to all tankage and should be scheduled immediately
 after the tank has been cleaned and gas freed.

8.  Also, you are required to inspect the facility for any visual oil contamination and
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 remove and dispose of such contamination.  The RI/FS and RD/RA will deal with any
 contamination that is not visible based upon analytics and cleanup standards.

I hope the above is clear and you can get this project complete in a expedited
 fashion.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov




